ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
16 2.3 Ability to store output at any stage on demand GG Yes MC1 No
17 | 231 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No
18 | 232 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No
19 233 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No
20 234 Store output from any stage: Production-level test GG JS Yes MC1 No
21 2.35 MILE 22: Store output from any stage of processing GG Yes MC1l Yes
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL Yes MC2a No
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No
25 | 243 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No
26 | E 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes
27 |W'E 25 Error Recovery in Phased Processing GG Yes MC2js No
28 | 251 Error Recovery: SamGrid development/integration GG PM Yes MC2js No
29 |7 252 Error Recovery: Production-level test GG JS Yes MC2js No
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No
31 2.6 DOrepro tools adapted to use Sam v7 request system GG Yes Prd7 No
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW Yes  Prd7 No
33 2.6.2 DOrepro tools adaptation: Second 50% implementation DW DW Yes  Prd7 No
34 |E 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG Yes  Prd7 No
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No
36 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No
37 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No
38 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG Yes Prd7 Yes
39 2.7 Resolve how to add production paths in future GG Yes MC4 No
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
42 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No
43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes
44 2.8 Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 No
45 | 2.8.1 Survey current understanding of testing procedures GG RDK Yes MC3 No
46 | 2.8.2 DOGPCI FNAL testing meeting GG Yes MC3 No
47 | 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No
48 | 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No
50 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
52 2.8.8 MILE 13: Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 Yes
53 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No
54 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No
55 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No
56 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No
61 @ 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b No
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ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials |Reauest| Id |ilestor
64 |[Ed 2.10.7 Write evaluation of extensions to development GG GG Yes No
74 | 3.1.2 Forwarding Node Installation Doc AL Yes Prd10 Yes
75 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz Yes Prd10 No
76 |WE 3.1.22 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No
77 |WE 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prd10  No
78 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS Yes Prd10 No
79 | 3.1.25 Fwd Node Install Doc: Approve AL AL Yes Prd10 No
80 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz Yes Prd10 No
81 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No
339 5.2 Minimal Resource Brokering GG Yes Prd9 No
340 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
357 7.1.1 EVAL: Ability to merge more than 1 stream from Reco Yes  Prd5 No
359 7.2.1 EVAL: Ability to run TrigSim in MC Production Yes MC5 No
361 7.3.1 EVAL: Skimming in Production Yes Prdl No
362 7.4 EVAL: Fixing Yes Prdll No
364 7.5.1 EVAL: Run raw2sim on minbias files Yes  Prd3 No
366 7.6.1 EVAL: Merging of reco-cert files Yes  Prd4 No
367 |& 7.6.2 Stand-alone production of reco-cert output on SamGrid Yes Prd8 No
368 |[Fd 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes Prd8 No
370 7.7.1 EVAL: CAF Trees from Production Yes  Prd2 No
372 7.9 EVAL: AADST Yes  Prd6 No
373 |& 7.10 EVAL: Grid Analysis Yes Prdi12 No
374 | 7.12 Write evaluation of remaining DO SamGrid Requests RDK RDK Yes No
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Duration Start Finish [ July 2007 August 2007 | Septe
23 [ 26 29| 2 [ 5[ 8 11141720 [23[26[29| 1 [ 4 | 7 [10[213[16[19 [22[25][28]/31]3
119 days Mon 7/9/07 Thu 12/27/07 3
1 day Mon 7/9/07 Mon 7/9/07
5days Tue 12/11/07 Mon 12/17/07
3days Tue 12/18/07 Thu 12/20/07
3days  Fri12/21/07 Thu 12/27/07
O0days Thu 12/27/07 Thu 12/27/07 i
0 days Mon 7/2/07 Mon 7/2/07 7/23 Q—LNPU%S&&Hirod at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integrati
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
0days  Mon 8/13/07 Mon 8/13/07 MILE 2: Start (MC) Production at Stage 2 -
35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07 PM (> Error Recovery: SamGrid-development/integration
5 days Tue 8/14/07 Mon 8/20/07 5 Error Recovery: Production-|
0days  Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in
84 days Mon 7/30/07 Tue 11/27/07
40 days  Mon 9/24/07 Fri 11/16/07
4days  Fri 10/12/07 Wed 10/17/07
18 days  Fri 10/26/07 Tue 11/20/07
18 days  Fri 10/26/07 Tue 11/20/07
3days Wed 11/21/07 Tue 11/27/07
Odays Tue 11/27/07 Tue 11/27/07
14 days Wed 11/28/07 Mon 12/17/07
4 days Wed 11/28/07 Mon 12/3/07
5days  Tue 12/4/07 Mon 12/10/07
5days Tue 12/11/07 Mon 12/17/07
0days Mon 12/17/07 Mon 12/17/07
52 days Wed 9/12/07 Mon 11/26/07
6 days Wed 9/12/07 Wed 9/19/07
lday  Thu 9/20/07 Thu 9/20/07
12 days  Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
10 days Mon 10/29/07 Fri 11/9/07
5days Mon 11/12/07 Fri 11/16/07
6 days Mon 11/19/07 Mon 11/26/07
0 days Mon 11/26/07 Mon 11/26/07
10days  Thu 1/17/08 Thu 1/31/08
8days  Thu 1/17/08 Tue 1/29/08
2days Wed 1/30/08 Thu 1/31/08
0 days Thu 1/31/08 Thu 1/31/08
Odays Mon 1/28/08 Mon 1/28/08
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Duration Start Finish [ July 2007 August 2007 | Septe
23 [ 26 29| 2 [ 5[ 8 11141720 [23[26[29| 1 [ 4 | 7 [10[213[16[19 [22[25][28]/31]3
15 days Mon 1/7/08 Mon 1/28/08 :
0 days Mon 7/2/07 Mon 7/2/07 7/23 Q—LNPU%FW(—:I—N@GI@-I-H&(&I@OC: Recent Draft
25days  Mon 7/16/07 Fri 8/17/07 SS ﬁ—ﬂ@ Node Install Doc: Hardware pr
5days  Mon 8/20/07 Fri 8/24/07 SS G Fwd-Node-nstall-Dog|
5days Wed 9/26/07 Tue 10/2/07
lday Wed 10/3/07 Wed 10/3/07
2days  Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
10days Tue 11/13/07 Wed 11/28/07
10 days Tue 11/13/07 Wed 11/28/07
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
9days Tue 10/23/07 Fri 11/2/07
9days Tue 10/23/07 Fri 11/2/07
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
15 days Mon 1/7/08 Mon 1/28/08
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| December 2007

tember 2007 | October 2007 | November 2007
316 [ 912151821 [24 27303 [6 [ 9 [12[15]18[21 /24273025 [8[11]14[17]2[23[26[29[ 2|5 ]38 |

PME

gration
test
e 2 - Working

ion-level test
ery in Phased Processing

DOrepro-tools-adaptation—First 50%-Hmplementation

DW

Borepro tools adaptation: Second 50% impleme

RDK,GG ﬁ—D@F@p;e—teeLs—idaptaticén: Request impact on SamGrid and/or DOrunjob |
P : DOrepro tools adaptation: Use generic ry

DOrepro tools adaptation: Adjust DOrunj
DOrépro tools adaptation:
MILE 14: DOrepro-tools u

JS

PM Generalizatio

PM

RDK Survey current understanding of testing procedures i
mng meeting
GG Testing responsibilities, érocedures proposal
ﬁGG,F’L%—A&eément on Component and Integration testing
AB2 !—@I to setup worker node environment

PL =—D$unjob sets up its own ehvironment

DEV,PL,DW,JS =fvaluate and sign-off on tes
11/26 ¢ MILE 13: Support testing v
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tember 2007 | October 2007 | November 2007

| December 2007

3 /6 |9 l12[15[18[21[24]27 3] 3 [6 [9 [12]15[18[21[24[27 3] 2[5 ]
—
re prep attempt

-I—Dee:—Feed—bae-kﬁ

Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installatlon Manual

10/5 4 ¢ milestone: Fwd Node Install Doc: Completed

|11 (14 [17[20 [ 23 [26 [29 ] 2 [ 5 [ 8 |

RDK Develop WBS for implementing S/A Recocert on SamGrid
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January 2008

[ February 2008 March 2008

[ 10 [ 13 | 16 |

11 | 14 [ 17 [ 20 [ 23 | 26 | 29
o/ :

JS

entation

runjob interfaces in Samgrid for data procéssing App

job to use request system 5

: Production-level test

uses Sam V7 request system :

e 3

on of Job Types according to 1/0 Characteristics

Resolve how to add production paths in thure: Document

:fesolve how to add production paths in future: DO Approva
12/17 ¢ MILE 20: How to add production paths in future - resolved

st facilities and procedures
v7/dOrunjob/SamGrid functionality

PM

1 |4 71013161922 [25[28[31]3 [6 |9 [12[15[18[21[24 27 1 [ 4]7

Store output from any stagé: Describe suitable test of feature

Store output from any stage: Create/submit requests to test feature
Store output from any stage: Production-level test
12/27 ¢ MILE 22: Store output from any stage of processing

% <

( Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test
1/31 ¢ milestone: Start Prod at Stage 2 Ready for Production Release
1/28 «§taft Prod via SAM Definition from Stage 3+ of Prod
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January 2008 [ February 2008 March 2008

11 (1417 ] 202326 |29 | 1 | 4 | 7 J10]13 16192225 [28 31| 3 | 6 [ 9 121518212427 1] 4] 7 J10]13]16]
j GG ¢ 1 Write evaluation of extensions to development

rmine best course of action i
1/28 VAL: Ability to merge more than 1 stream from Reco
1/28 VAL: Ability to run TrigSim in MC Production
1/28 VAL: Skimming in Production
1/28 VAL: Fixing
1/28 VAL: Run raw2sim on minbias files
1/28 VAL: Merging of reco-cert files

1/28 VAL: CAF Trees from Production
1/28 VAL: AADST
1/28 VAL: Grid Analysis
RDK rite evaluation of remaining DO SamGrid Requests
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